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Project Name: Department of Energy BMIS-FM 
Project Number: BMIS- Phoenix Project Phase I 
DOE Proj Mgr: Michael Fraser 
IBM Proj Mgr: Don A. Cox, PMP 

Risk Analysis Report 
 
Date. 11/15/2000 Document ID: ENG 021 / Risk ID 37 
 
Describe the risk event or factor that has been identified: Many people in the Department are uncomfortable 
with the aggressive schedule of the BMIS-FM project.   
 
Describe possible outcomes that have been identified: Increased anxiety of the staff, poor quality if the time 
frames are too short, problematic implementation. 

 
Risk Symptom or Trigger Event Horizon (expected timing if known) 
Unknown at present time Unknown at present time. 
 
Quantification of Impact: Cannot quantify at present. 

 
Type of Impact: 
Scope:   Schedule:   Budget:   Quality:   
 
Classified As: 
Opportunity to Pursue:  Threat to Respond To:  
Opportunity to Ignore:  Threat to Accept:  

 
Response/Mitigation Strategy and Comments: The Department and Team IBM are very aware of this issue.  The 
original SOW requested a 24 month window, however, the continuing resolution and reduced FY 2001 budget have 
already lengthened the schedule.  The objective remains to protect project quality regardless of its impact to project 
schedule.  In reality, Team IBM has direct experience in implementing similar projects in less than two years, so it is 
possible, however, the final schedule will continue to evolve through the Method Blue lifecycle. A revised baseline 
implementation schedule, a deliverable required under the Statement of Work, is under development. 
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